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TO: Governor Hany Early %\
FROM: Jim Olsen, Jr, PE. RBM/POL

1) James Ranch was unable to work Friday, Saturday, or Monday due . the
muddy cqndm,ons /They started up again on Tuesday. Some vegeta on
has germmat bd in, the orth Paguate area for the ﬁrst time this wee

2) Work copnnued on development of the Post-Reclamatlon Long-Term Momtonng
Program that is required by the Record of Decision. A "draft" has been i
supphed to Allen edik of BIA for review/ commeht , ) P

3) Qualimetrics sald the refund check for some returned weather recordmg o
instruments should be here by next week. It will be apphed to the negi ¥

equlpment ;
' \ m w ’
4) Sloping continues in No Jackpﬂe with foundozers new worki ,in:that
vicinity. The P-10 area is.receiving topsoil with the scrapers, Anew”
sta%mg area in Jackpile was-completed with scrapers. Sgl;p‘lacement
trucks is nearipg completiop~The first of the Jaekpik rofore haul
with belly dump trucks began ""“;k . .

5) Next Monday, N ovember‘b' S5 Wﬂi;l’gslﬁn
shift until further notice. .,
6) The aerial color photo of the Project should be ready late this week.

7) The semi-annual water sampling began this week and should be done by
week's end (weather permitting.)

8) The October, 1991 Project Status Report will be distributed early next
week. The delay was due to having to include billings for a six-week
period to match the billing cycle with-the reporting cycle.
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Office of
Reclamation Project Manager

ITEM
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Building
demolition
& Removal =

Weather éta;iod

Monitor Well"

Installation

North & South
Paguate pits

7th Environmental
Monitoring/
Regulatory
Compliance
Report

Financial
Closeouts
2nd Year
Packages
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RPM SUSPENSE LOG
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EST. COMPLETION

STATUS

* kK kkk sk ko ko e e de ke ke ok ik ko
in progress 11715791
on order; - 11/15/91

quotgs"being o 1/31/91

solicited; R

11/30/91

pending final
billings
from LCC, Inc.

12/15/91

(505) 243-7616
(505) 552-6654
{505) 552-6655

REMARKS
ok ek Kk

area being

. cleaned with
" scraper; 80%

complete.
final bulkhead
pending;

sensors sent
in for

calibration;

for /montoring

levels in
pit bottoms;

two one bids

rec’d by

11/20/91;

as per the
Cooperative
Agreement;

to calculate
any savings
sharing;
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RPM SUSPENSE LOG cont’d

as of /QAZ%/@?/

ITEM STATUS EST. COMPLETION REMARKS

* % kk % %k gk ok kk kkkkhkhhdkhikddkik khkkkhkhkkkk
Technical scheduled 11/27/91 w/Neal Kasper
Presentation
to SIPI

Students

Mine Reclamation

Post-Reclamation
Long-Term
Monitoring
Mangement Plan in-progress 6/30/92 continual
review
w/BIA
Engineer;

October, 1991 in progress 11/25/91
Project Status
Report

4th Quarter in preparation 12/25/91

PY-91 '

Financial

Report for BIA;
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